
SDSS CY2001 Budget Forecast - July 30, 2001
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ARC-FUNDED BUDGET

1.1  Survey Management
SSP51 ARC Secretary/Treasurer 5                5                5                1% 9               9                 2% 18              19           5%
SSP34 ARC Business Manager 13              14              13              -7% 27             28               4% 54              55           1%
SSP60 UW Support for Survey Management .2               1                .1               -92% 2               .2                -90% 4                .4            -89%
SSP46 PU Office of the Project Scientist 0                2                2                -9% 54             55               3% 57              57           -1%
SSP62 JHU Software Testing and Validation 0                13              12              -3% 25             16               -34% 50              29           -43%
SSP63 UW Software Testing and Validation 11              15              13              -10% 29             31               5% 59              55           -7%
SSP48 FNAL Support for Survey Management 6                3                5                71% 4               3                 -25% 10              14           38%
SSP47 UC Project Spokesperson 1                5                6                1% 11             15               37% 22              22           0%

Sub-total 36              57              56              -3% 161           158             -2% 274            249         -9%

1.3.1  Observing Systems
SSP42 FNAL Observing Systems Support 32              41              30              -27% 54             100             84% 133            162         22%
SSP61 FNAL Observing Programs and DA Support 18              20              19              -6% 37             40               7% 77              76           0%
SSP31 UW Observing Systems Support 84              82              88              7% 181           182             0% 355            354         0%
SSP32 PU Observing Systems Support 32              43              48              12% 79             87               9% 155            167         8%
SSP36 JHU Observing Systems Support 22              17              23              35% 26             73               181% 61              119         96%
SSP50 JHU Photometric Telescope Commissioning 28              23              7                -72% 0               9                 0% 47              44           -7%
SSP33 UC Observing Systems Support 10              11              16              47% 13             23               73% 35              49           43%
SSP91d ARC Observing Systems Support 20              74              41              -44% 111           116             5% 234            177         -24%

Sub-total 246            312            273            -13% 502           630             25% 1,095         1,149      5%

1.3.2  Data Processing and Distribution
SSP40 FNAL Software and Data Processing Support 17              29              3                -88% 57             67               17% 114            88           -23%
SSP38 PU Software and Data Processing Support 74              72              70              -2% 121           118             -2% 264            263         -1%
SSP39 UC Software and Data Processing Support 21              23              13              -44% 46             43               -7% 92              77           -16%
SSP54 JHU Photometric System Definition 6                0                13              na 0               9                 0% 15              28           87%
SSP64 NYU Photometric System Definition 0                1                15              1375% 4               5                 11% 10              20           97%
SSP37 JHU Data Archive Development and Support 42              51              34              -32% 98             109             11% 200            185         -8%

Sub-total 161            176            150            -15% 326           350             8% 696            661         -5%

1.3.4  Observatory Support
SSP35 NMSU Site Support 302            330            371            12% 660           656             -1% 1,320         1,329      1%

Sub-total 302            330            371            12% 660           656             -1% 1,320         1,329      1%

1.4  ARC Corporate Support
SSP91e ARC Corporate Support 11              39              28              -28% 53             77               47% 119            116         -2%
SSP91f ARC Additional Scientific Support 0                12              0                -100% 24             49               100% 49              49           0%

Sub-total 11              51              28              -45% 77             126             64% 167            165         -1%

SUBTOTAL 756            926            877            -5% 1,726         1,920          11% 3,553         3,554      0%

SSP91 Management Reserve1 0                113            0                -100% 238           446             88% 447            446         0%

TOTAL ARC-FUNDED BUDGET 756            1,039         877            -16% 1,964         2,367          21% 4,000         4,000      0%
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IN -KIND CONTRIBUTION

1.1  Survey Management
SSP48 FNAL Support for Survey Management 48              70              52              -26% 143           112             -22% 284            212         -25%

Sub-total 48              70              52              -26% 143           112             -22% 284            212         -25%

1.3.1  Observing Systems
SSP42 FNAL Observing Systems Support 125            60              123            107% 119           184             54% 239            432         81%
SSP58 LANL Observing Systems Support2 60              60              31              -49% 60             32               0% 180            123         -32%

Sub-total 185            120            154            29% 179           215             20% 419            554         32%

1.3.2  Data Processing and Distribution
SSP40 FNAL Software and Data Processing Support 257            246            207            -16% 491           497             1% 983            962         -2%
SSP61 FNAL Observers' Programs and DA Support 35              1                28              2164% 3               71               2756% 5                135         2596%
SSP57 USNO Software and Data Processing Support 30              55              24              -57% 109           68               -38% 218            122         -44%

Sub-total 323            301            259            -14% 603           637             6% 1,206         1,218      1%

TOTAL IN-KIND CONTRIBUTION 555            492            466            -5% 926           964             4% 1,909         1,985      4%

TOTAL BUDGET 1,311         1,530         1,343         -12% 2,889         3,330          15% 5,909         5,985      1%

Notes
1) Management Reserve is managed by the SDSS Director and ARC Secretary/Treasurer.
2) LANL support is approved through Sep-01.  No forecast is shown for in-kind support during 2001-Q4.  Will be added when support is approved by LANL management.


